CERES Subsystem Delivery Schedule - November 2005

Preliminary . CERESIib
Subsystem Delivery ggﬁ\é%r}éﬁ Larljellsasgzt\(;\ C Reason for Delivery Delivery PI(\I}eEVgs)
Memo to CM gy Needed
Instrument October 28 November 11 November 18 | Process Terra and Aqua Editionl-cv and Edition3
(SCCR 599) BDS.
TISA Averaging November 4 | November 18 November 25 | Process Terra Edition2D SRBAVG. X
(SCCR 583)
CERESIib (SCCR | November 11 | November 25 December 2 | Need to install the version of CERESIib that is
604) currently in the SSI&T directory on warlock on
the Linux cluster.
Instantaneous November 11 | November 25 December 2 | To process Aqua Edition2A CRS on the IBM X X
SARB cluster for 7/02 - 12/04.
(SCCR 597)
Instrument N/A December 2 December 2 | Aqua gains files for April 2005 - September
2005.
ERBE-like N/A December 2 December 2 | Aqua spectral response function files for April
2005 - September 2005.
GGEO January 6 January 20 January 20 Final Edition2A March 2003 - December 2004
Coefficients
TISA Averaging February 2006 Process Terra Beta TSI.
Instrument N/A February 17 February 17 | Terra Edition2 gains files for July 2005 - Decem-
ber 2005.
ERBE-like N/A February 17 February 17 Terra Edition2 spectral response function files for
July 2005 - December 2005.
Synoptic SARB February 17 March 3 March 10 Support Terra/Aqua Beta3 SYNI processing.
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CERES Subsystem Delivery Schedule - November 2005

Preliminary . CERESIib
Subsystem Delivery Delivery to Release to Reason for Delivery Delivery New
Memo to CM CERES CM | Langley DAAC Needed PGE(s)
Instrument N/A March 17 March 17 Aqua Edition2 gains files for October 2005 -
December 2005.
ERBE-like N/A March 17 March 17 Aqua Edition2 spectral response function files
for October 2005 - December 2005.
Instrument N/A March 31 March 31 Aqua Edition3 gains files for June 2002 - Febru-
ary 2006.
ERBE-like N/A March 31 March 31 Aqua Edition3 spectral response function files
for June 2002 - February 2006.
TISA Averaging March 17 March 31 April 7 Support Terra/Aqua Beta3 SYN/AVG/ZAVG
processing.
GGEO March 24 April 7 April 7 Beta coefficients for all of 2005.
Coefficients
Instrument N/A May 5 May 5 Terra Edition3 gains files for February 2000 -
February 2006.
ERBE-like N/A May 5 May 5 Terra Edition3 spectral response function files for
February 2000 - February 2006.
GGEO April 28 May 12 May 12 Edition2A final coefficients for all of 2005.
Coefficients
Inversion May 5 May 19 May 26 Terra/Aqua Beta Edition3 SSF processing.
Clouds May 19 June 2 June 9 To process MODIS V005. Delivery needs to be
(SCCR 603) made prior to processing Collection 5. To run

Terra/Aqua Beta Edition3 SSF.
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CERES Subsystem Delivery Schedule - November 2005

Preliminary . CERESIib
Subsystem Delivery Delivery to Release to Reason for Delivery Delivery New
Memo to CM CERES CM | Langley DAAC Needed PGE(s)
TISA Gridding June 2 June 16 June 23 Support Terra/Aqua Beta Edition3 SFC process-
ing.
TISA Averaging June 9 June 23 June 30 Support Terra/Aqua Edition2 TSI processing.
Clouds 7? Support TRMM VIRS-only processing of August

2001 forward.
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